

Deliveries situation

MCM-217 AAR Alliance Concept

03.02.2006. The first draft was sent to ACT.

07.02.2006. Correct first draft sent to ACT.

12.07.2006. Meeting with ACT agreed the final version. Staffing continues within ACT.

17.11.2006. The final version is in ACO-SHAPE and staff assessment is on course.

AAR Doctrine

27.01.2006. The first draft of the AAR Doctrine has been posted in the AAR Panel forum of the webpage of NATO Standardization Agency giving the key factors for discussion in the 3rd AAR Panel meeting.

04.02.2006. This issue has been included in the agenda of the AAR Panel meeting for discussion.

23.04.2006. The National representatives on the AAR Panel agreed that AAR Doctrine was not required at this time. The AAR Panel Chairman informed the Air Operations Support Working Group (AOSpWG) that the AAR Panel will suspend, and put on hold, the work on the AAR doctrine.

12.10.2006. One of the decisions taken in the AOSpWG meeting was develop a validation of a proposal for AJP-3.3.4 that includes AAR Doctrine.

ATP-56 NATO AAR PROCEDURES

Aim is to have a single AAR procedural document

04.02.2006. USAF agrees in principle. USN would work towards single manual.

20.03.2006. National inputs to ATP56 Custodian.

31.03.2006. ATP-56(B) Study Draft 1 released to nations.

30.07.2006. ATP-56(B) Study Draft 3 released to nations.

11.08.2006. ATP-56(B) Ratification Draft sent to NSA.

In Service date of ATP-56(B) is forecast to be 01.03.2007.

AAR Manual

02.05.2005. On suspense until a decision about AAR Doctrine will be taken.

23.04.2006. Closed AAR Doctrine, the elaboration of the AAR Manual is re-opened.

Ongoing: Talks between ACO and JAPCC to establish format and depth of a future AAR manual.

Syllabus for NATO

Tanker Planning Training Programme

Work to commence in Jan 2007.