



## *TWG 4 - AAR Interoperability Concept*

- BI-SC MCM 217-98 Completed Jan 06 (Issue Jul 06)
- AAR Guidance AJP 3.3 Completed Dec 05 (Issue ?)
- AAR Doctrine AJP 3.3.4 Draft to Nations – Dec 05 (Issue ?)
- AAR Procedures AJP 3.3.4.2 Draft to Nations – Mar 06 (Issue 06/07)
- AAR Equipment STANAG Submitted (Ratification – Dec 06)
- DRR AAR Methodology Ongoing
- AAR CP Development Expect Completion – Jul 07
- AAR Planner Training To Commence – Jan 07